

## Whittington Hospital NHS Trust Performance in Initiating QI 19/20

### HRA Approval Studies

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
17/LO/0357	202353	Better Conversations with Primary Progressive Aphasia (BCPPA): Communication training to keep families together.	No		59			24/07/2018	17/09/2018	26/04/2017	08/11/2018	15/11/2018	Please Select...	15/11/2018	F - No patients seen	No eligible patients referred.	Neither
17/LO/1596	228894	REACH Pregnancy Circles: An individual-level randomised controlled trial of group antenatal care	Yes	22/11/2018	22	51	73	27/07/2018	10/09/2018	30/05/2018	05/10/2018	02/10/2018	Please Select...	29/10/2018	F - No patients seen	Patients sought but no eligible patients identified.	Neither
17/NS/0018	223787	Female Urgency, Trial of Urodynamics as Routine Evaluation (FUTURE study); a superiority randomised clinical trial to evaluate the effectiveness and cost effectiveness of invasive urodynamic investigations in management of women with refractory overactive bladder symptoms.	No					02/08/2018	08/11/2018	11/08/2017			Please Select...		E - Staff availability issues	The Trust were unable to find a PI for this study and once they did, are awaiting approval of a non-substantial amendment to add PI which has caused delays. In addition, the study team are awaiting new PI to sign the Clinical trial authorisation which is causing further delays.	NHS Provider
18/SW/0039	229163	Induction of labour for predicted macrosomia The 'Big Baby Trial'	Yes	03/01/2019	75	85	160	27/07/2018	27/07/2018	20/03/2018	05/10/2018	10/10/2018	Please Select...	30/10/2018	A - Permissions delayed/denied	Lack of engagement between the PI and R&D office	NHS Provider
17/LO/0334	214459	FLO-ELA: FLuid Optimisation in Emergency LAparotomy. Open, multi-centre, randomised controlled trial of cardiac output -guided haemodynamic therapy compared to usual care in patients undergoing emergency bowel surgery.	No		81			01/10/2018	01/10/2018	17/08/2017	18/12/2018	21/12/2018	Please Select...	01/03/2019	A - Permissions delayed/denied	Permissions not issued in time, therefore unable to commence recruitment in a timely fashion. This was set up under divisional harmonisation.	Sponsor
18/SC/0250	243935	Transforming the mental health treatment of children and young people with epilepsy trial (MICE)	Yes	05/02/2019	46	18	64	30/11/2018	03/12/2018	21/05/2018	30/11/2018	18/01/2019	Please Select...	18/01/2019			Please Select...
18/LO/2070	246179	A feasibility trial of serial prophylactic exchange	No					06/08/2018	03/12/2018				Please Select...		H - Contracting	Delays in Study teams confirmation of	Neither

		blood transfusion (SPEBT) in pregnant women with sickle cell disease (SCD) aiming to improve maternal and infant outcomes TAPS2: Transfusions Antenatally in Pregnant women with SCD													delays	cost & calculations.	
18/EM/0281	251974	Long-term extension trial in subjects with atopic dermatitis who participated in previous tralokinumab trials – ECZTEND Tralokinumab in moderate-severe AD extension trial 1337	Yes	03/04/2019	0	30	30	01/10/2018	04/03/2019		25/02/2019	04/03/2019	Please Select...	13/03/2019			Please Select...
18/EE/0316	221512	HIVDENTAL study. Rapid point of care HIV testing in the dental setting: an acceptability and feasibility study.	Yes	08/04/2019	45	42	87	11/02/2019	11/01/2019	17/12/2018	11/02/2019	25/02/2019	Please Select...	25/02/2019	E - Staff availability issues	Clinic & Study team availability for focus group caused delays.	NHS Provider
17/SC/0434	209815	Biomarker-guided duration of antibiotic treatment in hospitalised patients with suspected sepsis. The ADAPT-Sepsis Trial.	No					28/05/2019	30/05/2019	23/10/2017			Please Select...				Please Select...
18/YH/0358	242342	A randomised controlled trial to establish the clinical and cost effectiveness of expectant management versus preoperative imaging with Magnetic Resonance Cholangiopancreatography (MRCP) in patients with symptomatic gallstones undergoing laparoscopic cholecystectomy at low or moderate risk of common bile duct stones. The Sunflower Study.	No		11			11/04/2019	24/04/2019	12/12/2018		05/05/2019	Please Select...		H - Contracting delays	Delays caused by time taken for Sponsor to agree to costs.	Sponsor

## Whittington Hospital NHS Trust Performance in Delivery Q1 19/20

Nil return

No relevant studies to report