

Whittington Hospital NHS Trust Performance in Initiating Q2 20/21

HRA Approval Studies

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
164509	18/LO/2070	246179	A feasibility trial of serial prophylactic exchange blood transfusion (SPEBT) in pregnant women with sickle cell disease (SCD) aiming to improve maternal and infant outcomes TAPS2: Transfusions Antenatally in Pregnant women with SCD	No		19			06/08/2018	24/10/2019	28/03/2019	12/11/2019	12/11/2019	Please Select...	15/11/2019	H - Contracting delays	delays relate to delays with cost & calculations	Neither
164510	19/LO/1215	261663	A Phase 3b, open-label, single-arm, rollover study to evaluate long-term safety in subjects who have participated in other luspatercept (ACE-536) clinical trials	No					31/07/2019	27/12/2019				Please Select...		A - Permissions delayed/denied D - Sponsor Delays	This is a delegated review study. Last correspondence seemed to be an amendment awaiting approval (12/03/2020) before study could go ahead. However, delays in set up further related to COVID 19.	Sponsor
164511	19/HRA/5656	272250	EAGLE: ESCP sAfe-anastomosis proGramme in colorectaL surgEry	No		33			29/11/2019	04/12/2019	18/10/2019	06/01/2020	06/01/2020	Please Select...		J - Other	Unable to begin recruiting due to COVID-19 restrictions.	Neither
164512	18/LO/1818	231542	Intervening with a Manualised Package to ACHieve treatment adherence in people with Tuberculosis: the IMPACT study	No		49			11/07/2019	11/12/2019	07/01/2019		29/01/2020	Please Select...	12/10/2020	A - Permissions delayed/denied	The central study team were not ready to recruit until April, thus delays. Shortly after this, further delays as was put on hold due to COVID 19.	Sponsor
164513	19/NI/0024	255486	Efficacy and Safety Study of PRN1008 in	No					18/11/2019	14/02/2020	15/04/2019			Please Select...		J - Other	This is a CRN delegated	Neither

			Patients with Pemphigus														review study was on track to be set up - now on hold since 19/03/2020 due to COVID 19.	
164514	20/NE/0014	272055	KD-CAAP (Multi-centre, randomised, open-label, blinded endpoint assessed, trial of corticosteroids plus intravenous immunoglobulin (IVIG) and aspirin, versus IVIG and aspirin for prevention of coronary artery aneurysms (CAA) in Kawasaki disease (KD))	No					10/02/2020	28/02/2020	16/01/2020			Please Select...		J - Other	Setup on on hold due to COVID 19.	Neither
164515	20/EE/0101	281712	RECOVERY trial (urgent public health research study)	Yes	02/04/2020	9	6	15	16/03/2020	18/03/2020	17/03/2020	27/03/2020	27/03/2020	Please Select...	27/03/2020			Please Select...
164516	19/LO/1566	267041	A Randomized, Placebo-controlled, Phase 2 Study to Evaluate the Safety and Pharmacodynamics of Once-daily Oral IW-1701 in Patients with Stable Sickle Cell Disease. Strong SCD	No		71			05/09/2019	21/11/2019	21/11/2019	22/01/2020	31/01/2020	Please Select...	25/02/2020	J - Other	Services where recruitment occurred stopped due to COVID 19.	Neither
164544	19/LO/0785	251807	NOVEL: Nonavalent HPV vaccine after local conservative treatment for cervical pre-invasive disease - a randomised controlled trial	No					14/05/2020	15/07/2020	22/07/2019			Please Select...		D - Sponsor Delays	This is a CRN delegated Review. Delays caused by Sponsor confirming costs. Site setup further delayed by COVID 19.	Sponsor

Whittington Hospital NHS Trust Performance in Delivery Q2 20/21

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Maximum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Target Date To Recruit Patients Agreed?	Date Agreed to recruit target number of patients	Total Number Of Patients Recruited At The Agreed Target Date	Date That The Trial Closed To Recruitment	Total Number Of Study Participants Recruited	Reason For Closure Of Trial	Comments
47167	18/LO/0079	232937	LJPC-401 for iron overload in adults with TDT	Number Agreed	3	3	Date Agreed	25/11/2019	5	25/11/2019	5	Withdrawn By Sponsor	
47168	19/LO/1566	267041	Strong SCD	Number Agreed	2	2	Date Agreed	04/04/2020	0	06/04/2020	0	Recruitment Finished	study closed as it met countrywide target before site had recruited (site services impacted by COVID).