

Whittington Hospital NHS Trust Performance in Initiating Q4 16/17
NHS Permission Studies

Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	Date of Receipt of Valid Research Application	Date of NHS Permission	First Patient Recruited?	Date of First Patient Recruited	Duration between VRA and NHS Permission	Duration between NHS Permission and First Patient	Duration between VRA and First Patient	Benchmark Met	Reason for delay (A – J)	Comments	Reasons for delay correspond to:
13/SC/0645	143871	NHS Permission	Preeclampsia in Hospital: Early Induction or Expectant Management	29/03/2016	19/05/2016	No					No	D-Sponsor delays E - Staff availability issues F – No patients seen	Initial delays in opening the study were due to awaiting essential documentation from the sponsor. Subsequently team annual leave delayed opening. The study opened to recruitment on 23/06/16 at the date of completing this return no eligible patient has presented.	Both
16/NW/0179	176790	NHS Permission	A Comparison of two interventions in the treatment of severe Ankle Sprains and Lateral Malleolar Avulsion Fractures: a Patient perspective	05/07/2016	11/07/2016	Yes	04/08/2016	6	24	30	Yes			
16/LO/0596	193482	NHS Permission	Adapting Text Message Appointment Reminders to Improve Attendance at Diabetic Retinopathy Screening	06/05/2016	17/05/2016	Yes	01/06/2016	11	15	26	Yes			

HRA Approval Studies

Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reason for delay (A-J)	Comments	Reasons for delay correspond to:
16/LO/0854	195544	HRA Approval	External pilot study to inform the design and conduct of the Fluids in Shock (FiSh) Trial	Yes	26/09/2016	No	19/05/2016	01/06/2016	22/06/2016	01/08/2016	05/09/2016	13/09/2016	E - Staff availability issues	Permissions were delayed for a number of reasons linked with the changes in process therefore the local review was not completed in time. There were also staff availability issues over the summer months which contributed to delays.	NHS Provider
16/WA/0342	215547	HRA Approval	Tailored internet-delivered cognitive behavioural therapy for depression and anxiety in patients with a long-term condition (Chronic Pain, COPD and Diabetes)	Yes	01/02/2017	Yes	06/12/2016	09/12/2016	28/11/2016	11/01/2017	18/01/2017	18/01/2017			

Whittington Hospital NHS Trust Performance in Delivery Q4 16/17

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Maximum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Target Date To Recruit Patients Agreed?	Date Agreed to recruit target number of patients	Total Number Of Patients Recruited At The Agreed Target Date	Date That The Trial Closed To Recruitment	Total Number Of Study Participants Recruited	Reason For Closure Of Trial	Comments
15/NE/0270	180799	A randomised, double-blind, double-dummy, parallel-group, multicenter, phase IIb study to evaluate the effect of ticagrelor 10 mg and 45 mg bid versus placebo in reducing the number of days with pain in young adults with sickle cell disease.	Range Agreed	2	3	Date Agreed	21/12/2015	0	30/06/2016	0	Recruitment Finished	Every potentially eligible patient was approached but either failed the screening or did not consent to participate in the study.
14/SC/1059	152231	A Randomized, Double-blind, Event-driven, Placebo-controlled, Multicenter Study of the Effects of Canagliflozin on Renal and Cardiovascular Outcomes in Subjects With Type 2 Diabetes Mellitus and Diabetic Nephropathy	Number Agreed	8	8	Date Agreed	16/12/2014	2	30/09/2016	4	Recruitment Finished	This study has struggled with recruitment not only at this site but elsewhere. The sponsor has had to amend the contract based on the difficulties recruiting and extended the recruitment period.